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Manhole
When JEA decided to do something
about the condition of its sewer system,
some 6,500 manholes were also included in those plans.
By Sharon M. Bueno

When JEA set out to rehabilitate 300 miles of
deteriorated sewer pipeline using pipe burst-
ing and other trenchless methods, a second
aspect of its service area was also addressed. As

poor as the sewer lines were, the manholes weren't in
much better shape.
Amongst the 3,000 miles of sewer lines in ]EA's service

area, there are approximately 60,000 manholes. Of those,
approximately 6,500 were deemed unacceptable and des-
ignated for relining.
JEA officials use the same language to describe the man-

holes as they did for the sewer pipe - none of which are
positive terms. As with the sewer lines, the majority of the
manholes are in the older sections of Jacksonville and its
surrounding area and are approximately 50 years old or
older; they are primarily made of brick or pre-cast concrete.
Comparing the condition of the sewer lines to the

condition of the manholes, not much of a difference can
be found.
"They were just as bad as the pipes," said Ken Crawford,

JEA sewer maintenance manager. "The mortar in the man-
holes was chalk; it held the bricks in and the bricks were
falling into the inverts. When the guys would jet the lines
to pull the bricks up the lines, we would get jet heads
hung up in the bricks. Then we would have to dig those
up. It was just one thing after another."
But before any relining of the manholes could com-

mence, there were additional problems that needed taken
care of first.
"The manholes had to be somewhat structurally sound

before we could line them," said Robert Kermitz,JEAmanag-
er of joint projects. "Lots of the manholes had to have some
structural repair done before the lining could take place."
"Alot of these brick manholes had bad infiltration. They

were leaking ... Mortar was missing from the bricks and
some even had bricks missing," said Sims Rhyne, president
of CCI Spectrum, which provided the technology,
SpectraShield, used to reline the manholes. "]EA's concern
was that now that they had rehabbed the pipe and elimi-
nated the infiltration of the pipe, that they would be put-
ting new pressure on the manhole and that the manhole
was going to leak.JEA wanted to eliminate that infiltration
to tighten the system up."
JEA had attempted to reline the manholes in the past,
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but officials weren't satisfied with the results. "We tried
some products over the years with our in-house crews,"
Kermitz said. "We had private companies come in with
some pilot projects but none of them worked. We're still
seeing today that the old product is peeling off the walls."

The Plan
]EA'S plan was to reline the manholes simultaneously

with the pipe bursting work to keep the high-volume, fast-
pace of the rehabilitation project on track. "Ifwe had all the
pipes corning into that manhole being rehabbed, the man-
hole was to be rehabbed," Crawford said. "If for some rea-
son we left an old line coming into a manhole that may be
replaced in the future, we would not rehab the manhole."
"Typically when]EA would finish an area [using pipe

bursting], they would call us and we would go in and
rehab the manholes after the pipe was put in,"Rhyne said.
"And then any restoration work would be done and they
would close out that particu.lar project."
In 2000, JEA contracted a joint venture of PM

Construction and Kinsel Industries, both of Houston, to
pipe burst the sewers in designated areas of its service
area. Also part of this contract, the joint venture sub-
contracted the manhole rehabilitation until 2002, when
JEAput that scope of work out for competitive bidding.
The decision to bid the manhole work was based on the

potential for cost-savings and to increase the flexibility of
JEA to utilize the technology. The bidding was open to all
types of manhole relining: fiberglass, cementitious,
spray-oris, etc.
"We set some specific criteria and if a line was 24 inch-

es or larger, we required fiberglass inserts," Crawford said.
"If a force main entered the manhole, we required at least
a urethane liner. Cementitious and urethane liners were
allowed to bid on everything else.
"Asluck would have it, in our opinion, the urethane liner

came out with the low bid, and they have a superior prod-
uct to the cementitious liner and they ended up doing the
work for us,"he said.
JEAwas familiar with CCI's work and its technology, hav-

ing worked with its subsidiary contracting company,
Concrete Conservation Inc., Jacksonville, in the past on
operations and maintenance manhole work and through
the joint venture contract with PM Construction and
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JEA contracted with CCI Spectrum to reline some 6,500 manholes as part of its sewer rehabilitation project. Using the SpectraShield process,

only about 500 manholes are left to be relined. Here, the before and after is shown.

Kinsel Industries.
JEA contracted through the competitive bid process

with Concrete Conservation Inc. (CCI) for a $3 million,
two-year contract (with three one-year renewals) to reha-
bilitate the manholes designated along the pipe bursting
routes using CCI Spectrum's patented SpectraShield lining
process, a multi-layered poly resin liner system that pro-
vides the latest in composite technology. CCI is a licensed
installing contracting company of the SpectraShield tech-
nology and a subsidiary of CCI Spectrum Inc., which
developed and patented the technology for manhole
rehabilitation.
SpectraShield is a system that, once applied to the

structure, has a total thickness of about ~ of an inch
depending on the degradation that has occurred to the
structure. The new lining enhances structural integrity and
prevents any further corrosion to the structure, plus pro-
vides the owner with a 1O-yearwarranty.A two-person crew
can line a 6ft deep manhole in under an hour, Rhyne said.
Key for JEA in selecting CCI Spectrum was its lO-year

warranty, which is not offered by any of the cementitious
liners or other lining methods,JEA officials said.
"Of course we are only three years into some of that and

only time will tell;' Kerrnitz said."But so far,we've had great
performance. Some of the older cementitious liners, within
a year, they would be coming off the walls.And we've had
very few problems of what we call 'the pink stuff.' [CCI's]
liner looks like Pep to Bismol so when you pop a manhole,
you know if it's been rehabbed or not instantaneously."

About CCI Spectrum
Jacksonville-based CCI Spectrum Inc. was formed in
1989 by Jamie Hume to develop and provide solutions for
the aging wastewater systems in the United States. Hume
grew up in the resin and plastics business, working
summers and after college for his father's business. After
several years, he went on to work for a local underground
utility contractor where he learned of the corrosive
environment in wastewater systems.
After a few years, Hume started his own business in 1989

and began research and development on the latest resin
technologies. He developed products to suit the require-
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ments of the wastewater environment and was able to pro-
vide owners with a warranty they could depend on.
In 1993, Hume introduced SpectraShield. Rhyne said the

lining system is a multi-layered stress skin panel system
composed of a moisture barrier (a modified polymer), a
surfacer (a polyurethane/polymeric blend foam) and a
final barrier coat (a modified polymer).
"[Hume] saw the number of problems that existed in

sewer rehabilitation and the deterioration of both con-
crete and brick structures due to hydrogen-sulfide gas and
all the elements that take place in the collection system,"
Rhyne said.

Right Now
To date, most of the manholes included in JEA's

footprint have been relined. CCI plans to have all the
manholes in the project relined by mid-2005, Rhyne said,
estimating that there are approximately 500 manholes left
to reline.
"We're still working on manholes because fJEAldid a lot

of the pipe upfront before it began to line all the man-
holes.That's why there's a little lag time there," Rhyne said.
"It's been a great project and very successful," Rhyne

said. "JEA,number one had to do it, but by all accounts, it
saved an enormous amount of money over open-cut to
repair the sewer. And it certainly did it in half or less
the time."

Sharon M. Bueno is managing editor of Trenchless
Technology.
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